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Our New Toll Free Project 184 information number is now working.  The new number 
is 1-(866)-776-5184 or 1-(866)-project184.   

 
Summary of Environmental Planning and Compliance Activities  

For Project 184 
Week Ending March 12, 2004 

 
 
Lake Aloha Dam Maintenance and Telemetry Station Project 
JRP provided its preliminary draft report on the National Register of Historic Places 
eligibility evaluation of the Lake Aloha main dam and auxiliary dams as required by the 
Historic Properties Management Plan for Project 184 Relicensing.  The District and EN2 
Resources will review the draft report, which concludes the dams are not eligible, and 
then submit the final report along with an Archaeological Resources assessment report to 
the State Office of Historic Preservation and U. S. Forest Service as part of the National 
Historic Preservation Act consultation process.   
 
As a follow-up action to the District’s Project team meeting on March 3, an updated 
project schedule was prepared and submitted to the District Project Engineer (J. Eymann) 
for review.  The project remains on schedule with pre-construction rodent and vegetation 
treatment scheduled for August and dam repairs and telemetry installation in September. 
 
Powerhouse Exterior Painting Project 
District and EN2 Resources investigated several issues regarding the proposed exterior 
painting project, with a memorandum submitted to the District on March 12 summarizing 
the anticipated environmental and regulatory issues to be addressed.  Issues to be 
resolved include:  the methods to ensure 100 percent containment of wash water and 
paint removal; USFS input on color selection given the proximity of unevaluated historic 
features; and, measures to minimize effects on special-status bat species using the 
powerhouse walls for day roosting. 
 
Mill to Bull Tunnel 
The District transmitted a second letter to R. Kanz of the SWRCB regarding his January 
15 inquiry on the schedule of remaining actions for the project.  This response letter 
forwarded copies of as-built drawings for the tunnel, Canal Bench Restoration Project, 
and Alder spoils handling area restoration, and also described the status of remaining 
actions including the bore hole, Bull Portal Spillway 20, and SCADA alarm system.   
 
EN2 Resources coordinated with KDH Environmental to schedule spotted owl surveys 
for PAC ED045 in the vicinity of the Bull Portal where Spillway 20 will be reconstructed 

http://www.project184.org/


beginning this summer.  EN2 Resources continued work on the Project Description and 
CEQA Initial Study for the Spillway 20 Reconstruction Project, and worked with the 
District on several constructions method and design issues that need to be addressed 
before the documents can be completed.  The District and Owen Engineering are 
expected to provide the needed input early next week so that the CEQA documentation 
can be completed and then approved by the District for public and agency review.   
 
 
Project 184 Relicensing Support 
The District and USFS have rescheduled a coordination meeting from March 15 to March 
31 to discuss Relicensing Settlement Agreement, District Capital Improvement Program, 
and Mill to Bull Tunnel Project completion activities and priorities. 
 
SPI Plum Creek Staging Area SWPPP Maintenance 
District Camp 5 staff began replacing and improving SWPPP BMPs at the Plum Creek 
staging area based on poor performance of the existing SWPPP BMPs during this past 
winter.  The improvements to the BMPs include installing larger diameter straw wattles, 
reorienting the layout of the wattles, and re-grading and placement of 6-12 inch rock in 
the main drainage area to reduce erosion and better contain sediment. 
 
Mill Creek Diversion Modification Project (Bore Hole) 
District staff met on March 10 to discuss the potential methods, feasibility and 
environmental considerations of drilling the bore hole from Mill Creek downward to the 
Mill to Bull Tunnel, versus the currently proposed drilling of the bore hole from the Mill 
to Bull Tunnel upward to Mill Creek.  Reconsideration of the construction methods is 
partly in response to comments from R. Kanz of the SWRCB on the District’s CEQA 
Initial Study that the District should reconsider the Mill Creek downward drilling 
method.  If revised to Mill Creek downward drilling, the District will need to address 
several environmental and worker safety issues associated with working in the narrow 
canyon over the creek with the drilling equipment. 
 
2004 Project 184 Planned CIP Projects: 
 
¾ Hazel Creek Tunnel 
¾ Lake Aloha Telemetry/Dam Repairs 
¾ Spillway 20 
¾ Camp 2 Shortcut Road 
¾ Silver Lake Spillway Automation 
¾ Echo Lake Outlet Valve Automation/Spillway Valve 
¾ Slide Repairs Flume 6&7, and Camp 2 Road 
¾ Special Use Permit/ Road Work 
¾ New Canal SCADA Alarms 
¾ Install Weather Station (2) 
¾ Replace Flume 52 
¾ Rebuild Spillway Chutes 
¾ Engineering For Flumes 31, 49-50 Concrete Flume  



¾ Engineering Echo Conduit and Tunnel Repairs 
¾ Replacement of Deer Fencing Beat one 
¾ Fence Camp 5 

 
Ecological Resources Committee meeting planned for April 27th, 2004 Meeting  
EID held is scheduled ERC meeting on February 17th.  The next ERC meeting is 
scheduled for April 27, at 0900.  Final meeting minutes will be circulated to all parties 
this week. 
 
*Akin Powerhouse Water Quality Monitoring 
The final water quality monitoring events were performed on December 17 and 19 
upstream and downstream of the Akin Powerhouse.  The monitoring began in mid-
October and was performed an average of once per week to assess potential changes in 
water quality during a wide range of start-up and testing procedures for the powerhouse.  
Results indicate that Akin Powerhouse operations had negligible effects on South Fork 
American River water quality conditions during the monitoring periods. 
 
SWPPP measures are in place and inspections are being performed as required. 
 
*Powerhouse Update: 
EID is operating the powerhouse between 18 to 20mw. Currently we are operating both 
units 24 hours a day, while we perform further efficiency testing.     
 
*Canal 
The flows in the canal are being regulated by A-12 requirements for minimum fish flows. 
Fish life this month per the settlement agreement is 110cfs at A-12, beginning March 1st. 
Current flows in canal are ranging between 135-145cfs. The canal is being patrolled on a 
daily basis and there have been no major problems found which would prevent the canal 
to be filled to its capacity. SCADA is being manned 24 hours a day to insure the reliable 
and safe operation of the canal. Further automation of the Diversion Structure is planned 
to control A-12 (Fish Release’s) and A-11 (canal flows). 
 
EID is continually working on its automation to control the Diversion Structure at the 
intake to regulate the float controller to allow EID to satisfy the A-12 minimum flow 
requirements and place balance of water in the canal at A-11. This will allow EID to 
operate with much tighter flows, maximizing generation production. Mead & Hunt 
continues to provide engineering support on the remaining tasks to be completed at 
intake.  
 
It was determined by Carlton Engineering that additional vertical drilling would need to 
be done on the Canal Bench to measure water levels with in the berm on slide 6 & 7. This 
will be accomplished using a small hand held unit. The additional drilling was completed 
February 10 along with SWPPP.   
  
EID is in the preliminary stages of beginning work on the Hazel Creek Tunnel.  Access 
road and site clearing is scheduled to begin February 9, 2004, with burning of brush 



scheduled to be completed by March 31, 2004.  This project is expected to be in progress 
between February 9 though October 31, 2004, at which time EID expects to be 
completed. 
 
The District is currently looking at possible movement of a large rock mass next to and 
above the Bridge on the Camp #2 road, it may be necessary to stabilize the rock before it 
impacts the Bridge.  
 
EID has received all its project signs and will be installing these new EID signs 
throughout our Project 184.  The lakes will receive new signage this spring when the 
snow melts. Ice warning signs have been posted at Lakes to warn fisherman of 
changing lake levels.   
 
 
 
Tributary flows:  
Esmeralda and Ogilby are not being utilized in canal, as of this report; however if bypass 
flows are above minimums EID will utilize the water as needed. 
 
Echo Lake  
The flashboards have been removed from the spillway and the facilities have been 
winterized. 
 
Caples Lake 
The flashboards have been removed from the spillway and the facilities have been 
winterized. ICE warning sign have been posted at lakes, warning fisherman of changing 
lake levels. EID plans to draw Caples Lake down as required to prevent early spill. 
Planned releases for Caples creek this week are 18cfs due to increased runoff. 
 
Silver Lake 
The radial gates are in the full open position and will remain this way From November 1 
to April 1 inclusive.  Facilities have been winterized. 
 
Lake Aloha 
Lake Aloha is shut down for the winter, which is the normal operating pattern. 
A visit was made October 29, 2003 to Lake Aloha. 
Staff 5.64 = 29.5 AF 
A trip was made to Echo Lake on March 5, everything appears to be normal. 
 
Listed below are the Projects readings for March 15, 2004  
Taken from SCADA: 
 
 Staff Ac. Ft. Draft 
Echo Lake 0 0 0 
Echo Conduit 0 0 0 
Echo Creek 1.77  19.7 cfs. 



Caples Lake 37.52 9,226 18 cfs. 
Silver Lake 5.05 1,384 5.6 cfs. 
Pyramid Creek 2.41 0 38.38cfs. 
 
There is 144.2cfs @ A-11 being released into the canal at Intake and 439.5 cfs. Flowing 
in the South Fork of the American River below Intake.  
 
A-17 Forebay Storage 3796.49 = 282 AF 
A-18 EID Irrigation Usage is .64 = 10.05 cfs. 
 
Mark Korkowski   Steve Lindstrom 
Co-Head Hydro Operations  Water System Supervisor 
530-647-5152    530-647-5169 
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